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Washington State

Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line:

C/s

008127 LE 8392+73.75 - 1422+19.40 |- 90 EB MP 58-59

Staked by Date Work Started Date Work Completed Date

Colton Peyser 8/6/2019 10/10/2019

8/6/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 12/5/19
11/20/2019 12/17/2019

97 up to 100%.

Amount = $76,720.00 x 100% = $76,720.00

OK TO PAY $76,720.00

See attached Lump Sum Breakdown Spreadsheet.

CO 197 Barrier Widening and CAVS / CSBC

Bid Item # 658

Contractor Completely Installed Barrier Widening CAVS / CSBC between the station limits LE 8391+73.75 - 1422+19.40. Bringing this Estimate

Item Num  Material Brand

Name/Model Type

Manufacturer

Brand
Name/Model Type Ref. No.

RAMS/QPL Appr/Acc Basis of Accept

Code

Item
Num

Item Description Grp

CO 197-BARRIER
WIDENING AND
CAVS/CSBC

0658 1

Date Work Unit
Complete

Quantity Ledger

Entry No. Init.

12/5/2019 L.S.  $76,720.. 7522 EK

Posted By

Checked By
Init. Date

Est.

Date No.

12/17/19 97

Attachments

]

1C Lump Sum
Breakdowns thru Est
96.xlsx

Microsoft Excel
Worksheet

477 KB
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